STATE OF CALIFORNIA—NATURAL RESOURCES AGENCY EDMUND G. BROWN, IR, GOVERNOR

CALIFORNIA COASTAL COMMISSION

45 FREMONT, SUITE 2000

SAN FRANCISCO, CA 94105- 2219
VOICE (415) 904- 5200

FAX (415) 904- 5400

TDD (415) 597-5885

CALIFORNIA COASTAL COMMISSION
LCP PLANNING

GRANT APPLICATION FORM
SEPTEMBER 5, 2013

For Fiscal Year 2013-2014, Governor Brown and the California Legislature approved an
augmentation of $1 million to the California Coastal Commission’s budget to support local
governments responsible for planning under the California Coastal Act (Coastal Act) to develop
or update Local Coastal Programs (LCPs). A full description of the grant program is available
http://www.coastal.ca.gov/lecp/LCPGrantProgram.html.

Coastal Commission staff is available to work with local governments and to assist you during
the application process. Please note the entire grant application will be public record upon
submittal. Click in the shaded text fields to enter text, numbers and dates. The fields will expand
to accommodate the data. Press the tab key to move between fields.

APPLICANT INFORMATION

Applicant name (organization): City of San Clemente — Community Development Department

PROJECT INFORMATION
Project Title: Local Coastal Program Update

LCP/ LCP Segment: Land Use Plan and Implementation Plan

Project location:  City / Geographic area: San Clemente  County: Orange
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Project timeline: Start date: February 28, 2014  End date: On or before April 30, 2016
MAPS AND PHOTOS

Applications must include one map showing the planning area for the project. Additional photos
or maps may be included as attachments if needed to illustrate the proposed project. Please note:
any photos and maps you submit are subject to the unqualified and unconditional right of the
State of California to use, reproduce, publish, or display, free of charge. Please indicate if
crediting is requested for the photos and/or maps.

APPLICATION MATERIALS

1. A PROJECT DESCRIPTION.
a. Goals and Objectives.

The City’s overarching goal is to protect and enhance San Clemente’s coastal environment,
natural resources and recreational values. To achieve this important community goal, the
City has identified several specific objectives:

1) conduct an updated biological inventory of coastal canyons and bluffs;

2) solicit views of citizens, property owners, business owners and interest groups to
identify coastal issues, needs and concerns,

3) update the Local Coastal Program (LCP) and secure Coastal Commission certification;
and

4) revise City standards and procedures to implement the new LCP.

The City recently adopted a new Centennial General Plan. One of the General Plan’s key
implementation programs is to update the LCP and secure Coastal Commission certification,
including both the Land Use Plan (LUP) and Implementation Plan (IP).

b. Project Details

Over the past three years, City staff has been working with a consultant to prepare a new
general plan, including an optional Coastal Element. To help identify important coastal land
use policies and State requirements, the City met with Coastal Commission (CCC) staff and
provided drafts of the relevant General Plan sections. Coastal Commission staff’s comments
have been addressed in the General Plan Coastal Element. The LCP will expand upon the
Coastal Element by providing detailed policies, implementation measures and standards
which will, in concert with State law, direct the City’s management of the Coastal Zone
within its jurisdiction. To carry out the project, staff anticipates the following specific tasks:

1) Solicit at least three proposals for consultant services to assist the City with preparing
a biological inventory, conducting community outreach, preparing the LCP update,
and coordinating with CCC staff leading to LCP certification, and in preparing a
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management/transition strategy to guide the City as it assumes Coastal Zone
permitting authority, subject to provisions in State law.

2) Conduct a biological inventory and evaluation of Coastal Canyon and Coastal Bluff
areas within the Coastal Zone; post the draft report on the City’s web site for public
review and provide draft to CCC.

3) Conduct a series of public outreach meetings in various Coastal Zone areas (e.g.
North Beach, Pier Bowl, T-Street, and South San Clemente.

Add “peer review” description; review staff’s preliminary draft and meetings
with staff and CCC staff w/consultant for conformance with Calif. Coastal Act.
4) Prepare a preliminary draft LUP and submit to the CCC for review and comment,

5) Prepare a preliminary draft IP and submit to the CCC for review and comment.

6) Revise LUP and IP based on CCC comments; forward revised Draft LUP and IP to
Planning Commission and City Council for review and adoption.

7) Refer final City Council-approved LUP and IP to CCC for certification.

8) Prepare Administrative procedures for implementing the LUP, including specific
action-ready discretionary permit requirements and procedures, Zoning Ordinance
amendments, and Specific Plan amendments needed to implement and maintain
consistency with the LUP.

9) Publicize the new LUP via the City’s website and local newspapers, and provide
training to the public, City staff and decision-makers on how to use it.

These tasks will achieve the City’s key objectives by updating the LCP with technically
current and accurate resource data, by involving the public to reflect local needs, conditions,
and concerns, by securing CCC certification of a complete LCP, by helping to ensure a
smooth transition from CCC to City coastal permitting authority through clear, easily-
accessed standards and procedures, and last, through training for those who use the LCP.

¢. Public Benefit/Significance

Good stewardship of our coastal resources is at the heart of San Clemente’s identity. For
example, with funding through the City’s award-winning Clean Ocean Program, our property
owners pay a small monthly fee to help prevent polluted runoff in the first place. It also
provides measures to intercept trash and pollution that would otherwise reach the beach. Our
annual Ocean Festival celebrates the coast and the many water activities it supports. Our
citizens recognize that our coastal resources provide many gifts. They are the source of the
community’s history, and surfing heritage and identity; they create an exceptional climate
and quality of life; provide stunning scenery and recreational opportunities; contribute to the
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City’s economic vitality; and provide diverse marine and shore habitats that are home to
diverse plant and animal species.

Coastline protection and land use often involve competing interests and needs. These
interests must be carefully balanced to ensure long-term coastal protection and an
environmentally sustainable future for our community. The LCP is a key tool in balancing
coastal uses and protection because it is the one comprehensive City regulatory document
that’s focused entirely on the Coastal Zone. Its policies and standards address issues of
statewide significance and help maintain and enhance public benefits. These benefits include
maintaining or providing public access, preserving coastal habitats, protecting coastal-related
and visitor-serving land uses, promoting recreational opportunities for all income groups, and
supporting Smart Growth and transit oriented development.

i Relative Need for LCP Update/Extent of Update

San Clemente’s shoreline stretches over four and one-half linear miles; however the
Coastal Zone includes more than simply the beach. It also includes a wide variety of
residential, commercial, industrial, public and visitor-serving uses in an area west of
Interstate 5, comprising approximately three square miles. The City’s Coastal Zone is
shown in Attachment A, Exhibits 1 and 2. San Clemente has never achieved a fully
certified LCP and the City’s Local Coastal Program/Land Use Plan (LUP) is outdated. It
was certified in May 1988, and then updated in October 1995 to maintain consistency
with the City’s 1993 General Plan. A Draft LCP Implementation Plan (IP) was prepared
and submitted to the CCC in 1996; however, after several rounds of edits, the IP review
process was never completed. Consequently, the City’s LCP has never fully addressed
implementation measures and has required Coastal Commission review of discretionary
planning applications in the Coastal Zone for 25 years.

The City wants to improve the LCP’s effectiveness, usability and overall community
support by updating and completing a full LCP, culminating with Coastal Commission
certification. Updating the LCP at this time makes sense; it will ensure consistency with
the recently adopted, new Centennial General Plan and related specific plan and Zoning
Ordinance amendments. The timing for this effort is ideal because the City has recently
adopted a new, web-based General Plan. It allows the opportunity to update policies, re-
organize and reformat the LCP to make it more relevant to the General Plan, publicly
accessible and user-friendly.

In 2012, the City began updating the LUP and met with Coastal Commission staff to
identify the review steps, coastal issues and any CCC staff concerns. We were able to get
carly staff feedback and revise early drafts accordingly. Due to workload issues and
priority work on the new General Plan, staff was not able to complete the draft LUP or
IP. The City does, however, have a preliminary LUP draft which provides a good
starting point for completing the document. The City has done preliminary work to
prepare a new IP based on changes to State and local law. This preliminary work will
help expedite preparation of the updated LCP, as the City already has much of the
necessary draft background information, analysis and policies ready to incorporate into
the working draft LCP.
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ii. Addressing the Effects of Climate Change

Many of San Clemente’s coastal canyons and bluffs are steep and subject to erosion,
landslides and slope failures. Potential geologic and soil hazards can be increased by
inappropriate development, seismic activity, heavy rains and coastal flooding and/or sea
level rise. The LCP will include policies and measures to mitigate potential threats from
geologic hazards, habitat changes, seismic and coastal flooding, and sea level rise
through appropriate land uses and development standards, public improvements, bluff
monitoring and protection, and information sharing.

1ii. Likelihood of Success/Effectiveness

A key City goal is to update the LCP and achieve CCC certification. San Clemente is
justifiably proud of its record in protecting coastal resources and preserving recreation
opportunities for residents and visitors alike. We feel LCP certification is essential to
continue our strong stewardship ethic and to provide the technical and procedural basis to
assume permitting authority for most discretionary projects in the Coastal Zone.

As with most small cities, limited budget resources and heavy staff workloads compound
the difficulty of initially preparing the LCP and the detailed, and sometimes lengthy
process of coordinating with the CCC on revisions to comply with the Coastal Act.
Securing an LCP Planning Grant would allow the City to prepare an updated LCP within
a two-year timeframe, close on the heels of adopting our new General Plan. We
anticipate hiring a consultant to follow this five-step process:

1. Interview City and Coastal Commission staff, City Coastal Advisory Committee
members, and California Fish and Game, and others with special knowledge of local
conditions to help identify San Clemente’s important coastal resources, issues, and needs
and gain insights into possible solutions; review existing data, including adopted Coastal
Element and Local Coastal Program LUP; prepare a workscope and schedule for a
coastal biological inventory.

2. Prepare a biological inventory and evaluation of Coastal Canyons, Bluffs, ESHAs and
potential ESHAs to identify habitat and species changes, factors affecting biological
resources in the Coastal Zone, to identify habitat areas meriting additional protection
measures and to recommend measures to protect and enhance biological resources.

3. Do a peer review of the current preliminary draft LCP/LUP and revise the LUP
accordingly; CEQA review; conduct public outreach hearings before the Coastal
Advisory Committee, Planning Commission and City Council; and submit the draft LUP
to the CCC to begin its formal review;

4. Prepare a preliminary draft LCP/IP; CEQA review; conduct Planning Commission
and City Council Hearings; and submit the draft IP to the CCC to begin its formal review.

5. Coordinate with CCC staff on necessary text changes to comply with the Coastal act
and to secure CCC certification of both the LUP and the IP; advise the City on changes
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needed to transition Coastal Zone permit authority to the City, as allowed by State law;
help train the public and City staff in applying and implementing the new LCP.

Factors which will help ensure this effort will be successfully completed and
implemented include:

1. With adoption of the new General Plan, there will be additional staff available to work
with a consultant and CCC staff as a team member, providing support through overall
project management and by assisting the consultant with gathering and analyzing
information, providing City/agency/community contacts, reviewing technical work,
scheduling and conducting public meetings, preparing and presenting staff reports and
recommendations.

2. As noted earlier, the City already has a substantial start on preparing the LUP and IP
and has met with CCC staff early in the process to help identify issues and procedures.

3. The City has the benefit of recent public input received during over 75 public
meetings on the General Plan, many of which focused on Coastal-related issues. This
input, and policies in the newly adopted General Plan, will help guide the LUP update.

4. The City Council and Staff have identified the certification of our LCP as Community
Development Department’s top work priority.

iv. Level of Support for Project

At its November 5, 2013 public hearing, the San Clemente City Council unanimously
endorsed moving forward with updating the LCP and adopted a resolution authorizing
staff to apply for a Local Coastal Program Planning Grant, as shown in Attachment A.
The City’s General Plan Advisory Committee, Coastal Advisory Committee and
Planning Commission also endorsed updating the Coastal Element and the LCP. Other
City coastal planning and enhancement programs that have met with community-wide
support include:

Coastal canyon development guidelines;

. Comprehensive Load Reduction Plan to provide a strategy for reducing bacteria loads

that discharge to the shoreline;

. Formation of a Coastal Advisory Committee (citizens appointed by the City Council)

whose mission is to preserve, enhance, and where necessary, restore the quality of the
coastal water resources and ensure proper and efficient use of the beaches, surf zone and
coastal area for the benefit of present and future generations;

. Preparation of a feasibility study and a recommended sand replenishment project for the

City’s beaches; and

. Establishment of a Clean Ocean program and supporting fee program to provide

dedicated funding for storm water and urban runoff pollution prevention efforts;

One of the City’s primary sources of funding to maintain coastal facilities in the Pier
Bowl has been the Redevelopment District. Formed in 1975, the 56-acre Pier Bowl
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Project Area has generated millions of dollars in tax increment funding for maintenance
and improvement of public coastal facilities, including the historic pier, Casa Romantica
Cultural Center, public concessions stand, Beach Trail, public parking and beach access
facilities, Park Semper Fi, drainage improvements, lighting and public signage and
affordable housing. With the dismantling of redevelopment agencies in California, that
source of funding is no longer available. This underscores the need to maintain and
protect our coastal resources and facilities despite increased fiscal challenges. A certified
LCP can be an important tool in meeting this challenge.

V. Workload and Permit Streamlining

A key City goal is to streamline the permit process for Coastal Zone projects. The City’s
2010 CityGate management study identified completion of the LCP as a high priority to
improve customer service, clarify and where possible, streamline the development
review/permit process. We anticipate using a portion of grant funding to prepare
standards and procedures for transferring permit authority from the CCC to the City in
those areas of the Coastal Zone, and for those activities allowed under the Coastal Act.
In addition, we anticipate the need for public and staff training to understand new
standards and application procedures for Coastal permits.

vi. Project Integration/Leverage/Matching Funds

As part of its 2012 Budget, the City Council provided $55,000 toward updating the Local
Coastal Program. These funds can be used, in part, to provide matching funds for the
LCP Grant. Council recognized that the update was a high priority to protect coastal
resources, meet State law and clarify permitting requirements in the Coastal Zone. The
LCP Planning Grant will help ensure that the update can be completed in a timely manner
and allow the City to focus on actions that maintain and improve our coastline and
coastal resources. The City’s Coastal Advisory Committee (CAC) is charged with
overseeing environmental preservation and enhancement programs in the Coastal Zone.
The CAC meets monthly and it serves in an advocacy role to outside agencies,
organizations and individuals to address the beach as a treasured resource in terms of its
recreational and economic benefits. The City has experienced a dramatic loss of beach
sand, which has caused damage to beach facilities. Also, the CAC works to mitigate the
effects of urban runoff and to support programs and expenditures to improve local water
quality. Funds spent on coastal/water quality improvements include: the City’s Clean
Ocean Program, with an annual budget of about $2.3 million; the Poche Beach watershed
bacteria investigation which cost about $170,000, ongoing contributions for Poche Beach
urban runoff system operation of about $160,000 annually, and the sand replenishment
project feasibility study which cost about $3.2 million.

2. A WORK PROGRAM AND SCHEDULE. Provide a work program and schedule for
implementation of the project, including anticipated benchmarks for LCP and or LCP
amendment development and review for the project, using the template provided below. Bear
in mind that funds will not be available until early spring 2014 and some work tasks must be
scheduled to begin on or before April 30, 2014. Grantees will have two years to complete
tasks, and work must be completed on or before April 30, 2016.
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SCHEDULE
Proposed starting date: February 28, 2014

Estimated completion: On or before April 30,2016

WORK PROGRAM

Task

Complete Date

Task 1. Pre-Grant Planning

Objective/Organization

1.1. Prepare and distribute RFP

December 11, 2013

1.2. Select consultant

January 31, 2014

1.3. LCP Grant Award announced January 31
1.4. Execute Grant funding contract February 15
1.5. Approve consultant workscope and February 28
contract/issue start work notice

Task 2. Planning Studies/GIS Mapping

2.1 Conduct biological inventory/analysis | July 15

2.2. GIS input and mapping July 31

Task 3. Preliminary Public Outreach

3.1. Publicize LCP update in local
newspapers; conduct public outreach
meetings with Coastal Advisory
Committee

March 15through April 30

Task 4. Update LCP/LUP

submit draft to CCC

4.1. Peer review of draft LUP March 31

4.2. Revise/supplement draft LUP as May 15

needed; prepare prelim. draft, graphics, and

environmental review

4.3. Planning Commission/City May 15 through August 15
Council/public review

4.4. Revise draft, add final graphics; August 31

4.5. CCC review and LUP revisions

August 31 through December 31, 2014

Task 5. Prepare LCP/IP

5.1. Peer review of draft IP

June 15, 2014

5.2. Revise/supplement draft IP as needed;
prepare preliminary draft, graphics and
environmental review.

June 15 through August 15, 2014

5.3. Planning Commission/City
Council/public review

September 15 through December 15, 2014

5.4. Revise draft, add final graphics;
submit draft to CCC

January 15, 2015

5.5. CCC review and IP revisions

January 15 through April 30, 2015

Task 6. CCC Review/Certification

6.1. Revise LUP/IP as needed; take final

May 15 through June 15, 2015




LCP Grant Application Form FY 13-14

drafts to CC for approval

6.2. Submit final draft LCP to CCC

July 15

6.3. CCC certifies LCP

By January 31, 2016

distribute training materials; conducts
public/staff training workshops

6.4. City posts certified LCP on website;

February 15 through April 30, 2016

6.4. Close out LCP Grant; provide final
documentation to CCC as needed.

May 15, 2016

6.5. Implement certified LCP

Starting May 15, 2016

BENCHMARK SCHEDULE
ACTIVITY COMPLETION DATE
1. Pre-Grant Planning February 28, 2014
2. Biological Inventory/GIS Mapping July 31, 2014
3. Preliminary Public Outreach April 30, 2014
4. Update LCP/LUP and Public Review December 31, 2014
5. Update LCP/IP and Public Review April 30,2015
6. LCP Certification/ Grant Close-Out May 15, 2016
7. Start New LCP Implementation May 15, 2016

3. A BUDGET. Please provide a proposed budget, including the Application Budget
Information and a Budget Summary, using the provided Application Budget Form.

APPLICATION BUDGET INFORMATION
Funding Request: $100,000

PROJECT FUNDING SOURCES

Total Project Cost: $150,000

If multiple funding sources are being used, in the funding sources matrix below, list the
major tasks of the proposed project and indicate the estimated cost of each, including source
of funding for task. These tasks should correlate with your overall Work Program. An
example follows the matrix.

Allocation of total cost among all funding sources
Task Applicant’s | LCP Other Other
Number Task Total Cost | funding Grant Funds funds
Funding | (define (define
below) below)
1 Pre-grant $6,600 $6,600
planning
2 Planning $42,000 $10,000 $32,000
studies/GIS
3 Public $5,000 $5,000
Outreach
4 Update $30,000 $2,000 $28,000
LCP/LUP
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5 Prepare LCP/IP | $35,000 $15,000 $20,000
6 CCC Review & | $25,000 $5,000 $20,000
Certification
Contingency $6,400 $6,400
TOTAL $150,000 | $50,000 $100,000 | $0 $0
OTHER FUNDING SOURCES (NOT INCLUDING IN-KIND SERVICES) NOT APPLICABLE
$ Amount Source of funds Status (Committed, Applied,
etc)

Click here to enter a date.

Click here to enter a date.

Click here to enter a date.

Click here to enter a date.

Click here to enter a date.

In-kind Services: $7,000

In-kind services or contributions include staff time, volunteer time and materials contributed to
the project. It is estimated that the City’s in-kind services will total $7,000 in terms of indirect
costs, including clerical salaries and pro rata share of rent and utilities, and travel costs.

BUDGET SUMMARY

Grant Application Budget Form

Organization Name: City of San Clemente
Project Title: Local Coastal Program Update and Biological Inventory
Requested Amount: $100,000

Note: Personnel costs for City staff and City contract legal services are included under “Total
Costs” in the “Project Funding Sources” table. They are explained in Attachment 1, Exhibit C

and broken out separately below:

Grant Request Budget Total Project Budget

(if different)
Personnel:
Salaries and Wages ! 25,993
Benefits @ 11,432
City Attorney 8,352

(contract position)

@ Attach an explanation of rate(s) and hours Jor each position for which funds are being requested.
@ Amount requested for benefits not to exceed 40% of amount requested for salary or wage.
® Include a list of the major supplies and materials and how much they cost.
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Total Personnel 845,777
Operating Expenses
Postage/Shipping $3,525
Supplies/Materials $1,500
Travel ¥ $186
Indirect Costs ® $4,567
Other:
Legal Ads $345
Total Operating Expenses §10,123
Total Budget $55,900 $150,000

“ Travel reimbursement rates are the same as similarly situated state employees.

® Indirect costs include, for example, a pro rata share of rent, utilities, and salaries Jor certain positions indirectly
supporting the proposed project but not directly staffing it. Amount requested for indirect costs should be capped
at 10% of amount requested for “Total Personnel.”

11
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ATTACHMENT A — COUNCIL RESOLUTION AND MAP
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ATTACHMENT A

RESOLUTION NO. 13-42

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN
CLEMENTE, CALIFORNIA, AUTHORIZING SUBMITTAL OF AN
APPLICATION TO THE CALIFORNIA COASTAL COMMISSION
FOR A LOCAL COASTAL PROGRAM GRANT TO ASSIST IN THE
PREPARATION OF AN UPDATED COASTAL LAND USE PLAN
AND COASTAL IMPLEMENTATION PLAN.

WHEREAS, the Budget Act of 2013 provides an appropriation of $1 million for
Coastal Commission grants in FY 13-14 to local governments to support Local Coastal

Program (LCP) planning, and

WHEREAS, the California Coastal Commission, under the authority of the
California Coastal Act, may provide financial assistance to support coastal planning and
has approved a competitive grant program to provide such financial assistance for LCP
planning; and

WHEREAS, the goal of the grant program is to develop new or updated LCPs in
conformance with the California Coastal Act and to reflect current circumstances and
new scientific information, including new understandings and concern for the effects of

climate change, and

WHEREAS, grant proposals submitted under this grant program must complete
land use plan and/or zoning work to either achieve submittal for certification of a Local
Coastal Program (LCP) or an Area of Deferred Certification (ADC) or of an LCP
Amendment to significantly update a certified LCP or LCP segments, including special
emphasis on effects of climate change and sea-level rise; and

WHEREAS, the City of San Clemente has a certified Coastal Land Use Plan but
does not yet have a fully certified LCP; and

WHEREAS, the City of San Clemente desires to pursue a project that would result in
the completion and submittal for certification by the California Coastal Commission of an
Amendment to fully update the LCP and to assume permit issuing authority in the
Coastal Zone, as provided under State law; and

WHEREAS, the City of San Clemente commits to and agrees to fully support a
planning effort intended to fully update the LCP pursuant to the provisions of the
California Coastal Act, with full public participation and coordination with the Coastal
Commission staff.
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NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of San
Clemente hereby:

Section 1. Directs Community Development Department staff to submit the grant
application package to the California Coastal Commission to provide financial and
planning assistance, under authority of the California Coastal Act, in the amount of
$100,000 (One Hundred Thousand Dollars) to fund the project more particularly
described in the grant application package.

Section 2. Authorizes the City’'s Community Development Director to execute, in
the name of the City of San Clemente all necessary applications, contracts and
agreements and amendments thereto to implement and carry out the grant application
package attached hereto and any project approved through approval of the grant
application.

).

mmdm bl n- Al

Section 3. The Mayor of the City of San Clemente shall sign this Resolution and
the City Clerk shall attest and certify to the passage and adoption fth is Resolution and
it shall become effective at the time(s) specified below and in accordance with

applicable law.

PASSED, ADOPTED and signed this 5th day of November, 2013 by the following vote:

ATTEST:
é"!/z‘,._,L_?' }}A——// xffk. \)
/City Clerk of the City of Mayor of the City of San

— San Ciemente, California Clemente, California
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STATE OF CALIFORNIA )
COUNTY OF ORANGE ) §
CITY OF SAN CLEMENTE )

I, JOANNE BAADE, City Clerk of the City of San Clemente, California, do hereby certify

that Resolution No.13-42 was adopted at a regular meeting of the City Council of the
City of San Clemente held on the _5th  day of November

2013 . by the following vote:

AYES: BROWN, DONCHAK, EVERT, HAMM, MAYOR BAKER

NOES: NONE

ABSENT: NONE

IN WITNESS WHEREOQF, | have hereunto set my ha?d and affixed the official seal of
the City of San Clemente, California, this day of AoV, .

SO/ 5 .

' "€ITY CLERK of the City of

San Clemente, California

W

Approved as to form:

/s/ Jeff Goldbarb

City Attorney
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EXHIBIT 3

EXPLANATION OF PERSONNEL SALARIES, WAGES AND BENEFITS

Total non-consultant costs are broken down by Project Manager ("Staff 1"), Supervisor ("Staff 2") and City Attorney
(contract employee, Rutan and Tucker)

Hours

Project Manager: Salary $ 49.14 219 $ 10,761.66
Benefits S 24.64 219 S 5,396.16

Total $ 73.78 219 $ 16,157.82

Supervisor Salary S 64.25 135 S 8,673.75
Benefits S 31.22 135 S 4,214.70

Total S 95.47 135 $ 12,888.45

Other Planners Salary S 39.44 80 S 3,155.20
Benefits S 22.76 80 S 1,820.80

Total S 62.20 80 S 4,976.00

Admin Staff (10% of total staff $34,022) $ 3,402.00
Staff total: $ 37,424.27
City Attorney: $232.00 36 S 8,352.00
Postage:  3x2500 piece mailings @ .47/piece $ 3,525.00
Travel: 3 trips to Long Beach @ 110 miles @.565/mile $ 186.45
Legal ads: 3 x 8th page cost est. $ 345.00
S 4,056.45

TOTAL: $ 49,832.72
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ATTACHMENT B - APPLICATION CHECKLIST

A complete Grant Application Packet includes the following components. Please submit all
documents in a single PDF file and the Project Description, Work Program, Budget, and
Schedule as a Word document, as noted below. It is very important to receive the PDF file
and a Word document for efficiency in preparing contract documents. Thank you for your
attention to these important components of the application.

M Signed LCP Grant Application Form (.pdf)
M Project Description (.doc)

M Work Program, Budget, and Schedule (.doc)
M Signed Resolution (.pdf)

M All documents combined into a single PDF file (.pdf)

16





